

# Planner

## Plan. Monitor. Execute.

Planner replaces fragmented planning with consistent execution oversight and visibility into project timelines - reducing rework and improving operational efficiency across projects.

<



Watch Now

Holistic Project Visibility

Reduced Execution Risk

Planned vs Actual Clarity


Stakeholder Alignment

## Plan with clarity. Execute with confidence.

Planner provides construction teams with a clear path to plan and monitor projects throughout the lifecycle. By connecting plans to project controls, teams gain visibility, respond proactively to changes, and reduce execution risk - driving more predictable, efficient project delivery.

Turn approved work into **streamlined execution plans**. Monitor and adjust your projects as conditions evolve. [Discover more.](#)

### Plan Project Execution



| Order | Label              | Description | Section            |
|-------|--------------------|-------------|--------------------|
| 1     | Permit Application |             | Permit Application |
| 2     | Permit Posting     |             | Permit Posting     |

### Coordinate Project Work

0003 - Port of Edmonds

Phases

Reports

New

Search

Default

▼

1

2

3

Precon

Construction

Closeout

Port of Edmonds 0003

Information

Manage

Planned Start

Planned Completion

Estimated Start

Estimated Completion

Actual Start

Actual Completion

11/1/2025

3/15/2026

11/1/2025

3/15/2026

11/1/2025

3/15/2026

▼

Go To

▼

1

2

3

Complete

Planned

Estimated

To-Date

Remaining

Est. Actual

780.00

780.00

24.00

756.00

780.00

136.00

136.00

136.00

136.00

\$3,681,000.00

\$3,681,000.00

\$9.00

\$3,681,000.00

\$3,681,000.00

▼

Tasks

All Tasks

Remaining

Low

0

0

0

Medium

0

0

0

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

▼

### Monitor Project Delivery

0003 - Port of Edmonds

Planner

Tasks

Reports

Garrett View

Baseline

Toggle Relationship Arrows

| Title          | Start      | Finish     | 2023 |    |    |    | 2024 |    |    |    | 2025 |    |    |    | 2026 |    |    |    | 2027 |  |  |  |
|----------------|------------|------------|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|------|--|--|--|
|                |            |            | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 |      |  |  |  |
| Schedule       | 11/03/2025 | 03/16/2026 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.A.001 - PRD  | 11/02/2025 | 11/09/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.A.002 - Serv | 11/10/2025 | 11/14/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.B.001 - MLL  | 11/11/2025 | 11/14/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.A.003 - Leas | 11/14/2025 | 11/15/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.B.002 - Serv | 11/14/2025 | 11/21/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.C.001 - Desi | 11/21/2025 | 11/26/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 1.0001 - MML   | 11/26/2025 | 11/29/2025 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 2.A.001 - GC   | 11/26/2025 | 03/06/2026 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 2.A.002 - MLL  | 03/06/2026 | 03/06/2026 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |
| 3.A.001 - Pav  | 03/06/2026 | 03/16/2026 |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |      |  |  |  |

Schedule

1.A.001 - PROJECT INITIATION: Has the Agree

1.A.002 - Send invoice to partner

1.B.001 - MILESTONE: Is the PRF submitted?

1.A.003 - Lease Abstraction

1.B.002 - Setup Fee invoice payment process

1.C.001 - Design Deck Review

1.D.001 - MILESTONE: Launch package quot

2.A.001 - GC Construction timelin

2.A.002 - MILESTONE: Confirm asset

3.A.001 - Paved