


Kahua Earned Value Management

Monitor. Evaluate. Optimize.

Managing schedule, cost and cash flow is complex without consolidated data. Manual processes lead to delays, budget overruns, and increased risk. Owners and contractors need real-time visibility into completed work vs billed work to ensure accurate financial and project performance assessments.



Track Completed vs Billed Work

Identify Budget Overruns

Optimize Resources & Cashflow

Enhance Project Oversight


Identify Schedule & Financial Risk

Stay on Track. Stay on Budget


Kahua's Earned Value Management (EVM) leveraging Kahua's rSchedule unifies schedule, cost, budget, and forecast data into a single, real-time dashboard, giving owners and contractors unmatched visibility and control over their projects. By bringing these key data points together, Kahua provides an accurate picture of performance, helping teams identify risks early, make data-driven decisions, and keep projects on-time and on-budget.

Discover how Kahua brings together schedule and cost data to deliver actionable insights for customers to ensure project success by staying on track and on budget.

Gain Holistic Project Oversight



Unlock Actionable Insights



Automate Progress Tracking

